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LATEST POLREP: Polrep #11 - October 25, 1996 

I. Background 

See the previous POLREPs or Action Memorandum and Addendums. 

II. Action (October 14 through October 26, 1996) 

ERCS has shipped 822.5 tons of asbestos-contaminated material 
(ACM) debris to the Nashua landfill for disposal. In addition, 
10 rolloffs (66.6 tons) of steel were shipped to the landfill for 
recycling. The transportation subcontractor is Browning-Ferris 
Industries (BFI)from Chelmsford, MA. 

Perimeter, area, and personal air monitoring was conducted during 
all demolition activities. Air monitoring activities at the site 
consisted of real-time aerosol monitoring (RAM) stations, high 
volume perimeter sampling stations, and personal/area sampling 
stations. In addition, air monitoring was conducted at the 
landfill. 

Air monitoring of the perimeter, personal/area, and RAM air 
monitoring stations has found no asbestos or dust at unsafe 
levels. The New Hampshire Department of Health and Human 
Services (NH DHHS), the City of Nashua Health Department, and the 
EPA continue to evaluate the air monitoring data on a daily basis 
to ensure that there is no release of contaminants off-site. As 
of October 24, 1996, there have been 452 samples collected, 81 of 
which were collected during the past two weeks. RAM stations 
were not included in the number of total samples collected. 
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• October 14, 19S6 (Monday) Weather: Clear, 42°F to 53°F 

BFI staged six rolloffs for loading of ACM debris. OHM prepared 
for the demolition of Building No. 40, Section A (Section A), 
scheduled for October 15, 1996. 

• October 15, 1996 (Tuesday) Weather: Sunny/Clear, 35°F to 65°F 

OHM commenced demolition of Section A. Approximately 1,750 
square feet of building was dismantled. Three fire hoses, having 
a total capacity of 210 gallons per minute, were used as an 
engineering control for dust suppression. This practice 
continued throughout demolition activities. Seventeen air 
samples were collected. 

• October 16, 1996 (Wed); Partly cloudy, 35°F to 67°F 

A local fire equipment company picked up approximately 30 used 
fire extinguishers retrieved from Building No. 40 for recycling. 
OHM completed the demolition of approximately 7,500 square feet 
of Section A. Five rolloffs of ACM debris were shipped to the 
landfill. Eighteen air samples were collected. 

• October 17', 1996 (Thurs) ; Cloudy am, Sunny pm, 36°F to 70°F 

The final 8,750 square feet of Section A was dismantled. Two 
rolloffs of ACM debris were shipped to the landfill. Due to 
increased demolition activities, the shipment of ACM debris to 
the landfill was ceased for the day. Rudy Brown, EPA Regional 
Congressional Liason, was on site to brief the OSC of the 
upcoming site visit by congressional representatives on Friday 
October 18, 1996. The weekly Task Force meeting was conducted to 
review past activities and the future schedule for the on-site 
demolition activities. Revised air monitoring station locations 
were reviewed. A total of 750 Johns Manville Demolition 
Bulletins were distributed by the Johns Manville Neighborhood 
Task Force. Nineteen air samples were collected. The OSC 
attended a meeting at the landfill and was informed that landfill 
contractors will close the construction and debris (C and D) 
landfill by mid-December 1996. Alternative options were 
discussed along with EPA's commitment to the revised C and D 
landfill closure date. 

• October 18, 1996 (Friday); Weather: Cloudy, 37°F to 58°F 

Six rolloffs ACM debris were shipped to the landfill. Demolition 
of Section A was completed. Section A accounts for approximately 
16 percent of the total Building No. 40 area. Fourteen air 
samples were collected. Jeff Merrifield, Congressional Aide to 
Senator Smith, was on site to review site activities and later 
met with Johns Manville Neigborhood Task Force reprentatives at 
the Mayor's Office. 
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• October 21, 1996 (Monday); Weather: Heavy Rain, 45°F to 52°F 

The New Hampshire Division of Public Health Services (NH DPHS) 
and the Agency for Toxic Substances and Disease Registry (ATSDR) 
held an informational meeting for the public from 7:00pm to 
8:30pm at the Nashua City Hall auditorium to discuss health 
concerns related to the Johns Manville facility demolition. 
Seven rolloffs of ACM debris were shipped to the landfill. 

• October 22, 1996 (Tuesday); Weather: Light Rain, 50°F to 55°F. 

ERCS shipped seven rolloffs of ACM debris to the landfill. 

• October 23, 1996 (Wed); Overcast am, Clear pm, 55°F to 60°F. 
ERCS shipped seven rolloffs of ACM debris to the landfill. 

• October 24, 1996 (Thursday); Weather: Rain, fog, 50°F to 55°F 

The weekly Task Force meeting was conducted to review activities 
and the future schedule for the facility demolition. The air 
model designed by the EPA Environmental Response Team Center 
(ERTC) was distributed and reviewed. The purpose of the air 
model is to illustrate the potential dispersion of asbestos ' 
fibers which would be generated by a ten percent collapse of 
Building No. 40. Rod Turpin, ERTC, and Howard Schmidt, Roy F. 
Weston, Inc. Research and Engineering (REAC), were present to 
discuss and solicit comments for the model, which will be 
finalized in approximately two weeks. The upcoming work schedule 
was reviewed and discussed. The remaining two rolloffs of ACM 
debris from Section A was shipped to the landfill. 

• October 25, 1996 (Friday); Weather: Clear, 45°F to 65°F 
ERCS prepared Building 40, Section F, for upcoming demolition. 

Summary of demolition activities for the time period of October 
14 through October 25, 1996 is as follows: 

Thirty-seven rolloffs of ACM debris (282.1 tons) generated from ' 
the demolition of Building No. 40, section A, were shipped to the 
landfill. 

Ill* Financial 

Ceiling Obligated Balance 

ERCS Contractor $ 3,700,000 $ 800,303 $ 2,899,697 

IV* Future Plans 

OHM will continue to conduct demolition and loadout activities. 



Johns Manville POLREP 12 - 4 -

Weekly Task Force meetings will continue to be held every 
Thursday at 10:00 am. 

Bi-weekly open house public information meetings will continue 
take place on site. 

The Johns Manville Demolition Bulletin continues to be prepared 
and distributed by the NHDPHS on a bi-weekly schedule to coincide 
with the public information meetings. The bulletin is now on 
Internet. The internet mail box: "www.ert.org". 

Tentative Schedule is as follows: 

Oct 28 through Nov 8 - Demolition of Building No. 40, 
Section F 
Nov 11 through Nov 13 - Excavation of (2) 10,000 gallon 

underground storage tanks located at the exterior of 
Building No. 40 

Nov 14 - Building No. 10 pad excavation 
Nov 28 through Nov 30 - Thanksgiving holiday shutdown 
Dec 02 through Dec 20 - Continued excavation of No. 10 pad ' 
Dec 21 through 31 - Christmas holiday shutdown 
Jan 01 through 06 - New Year's holiday shutdown 

Site work will continue until such time as weather conditions 
(i.e., freezing temperatures or heavy snow falls) necessitate the 
temporary shutdown of site activities. 

CASE PENDS 

http://www.ert.org
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